EXHIBITION  TIMELINE  2012―2013
	Date
	Events

	Term 2 Semester 1

	Week 5
5 – 9 Nov 2012 
	Inquiry Stages 
Experiencing the inquiry learning through inquiry stages used later for the exhibition process.

	Week 6
12 – 16 Nov 2012
	Surabaya Cultural Heritage Fieldtrip 
Trip to observe the cultural heritage around Surabaya as a provocation for exhibition.

	Week  7
19 – 23 Nov 2012
	Jogja Excursion
Trip to observe the cultural heritage around Jogjakarta also as part of exhibition provocation activities.

	Week  8
26 – 30 Nov 2012
	KWL - Students wrote what they knew and made questions about Surabaya heritage and stated the issue related to it.

	Week  9
3 – 7 Dec 2012
	Deciding area of interest and grouping
From the related issue they observed and stated, they come up with an area of learning as focus for their exhibition. Based on their choice they were grouped with others who had the same interest.

	Week 10 
10 – 14 Dec 2012
	Discussing Central Idea 
Analyze the central idea; decide key questions, key concepts and lines of inquiry with the TIC. Meet with mentors to make appointments and organize scheduling.

	Week 11
16 – 19 Dec 2012
	Meeting with the mentor 
Start to meet the mentor for the first time to discuss and finalize the lines of inquiry.

	Term 3 Semester 2 – Exhibition Starts

	Week 1
14 – 18 January 2013
	Plan for the 1st inquiry
From the assembly about planning the inquiry, students will be guided to plan for the 1st inquiry and the assessment task. Then, students will do the research for the 1st inquiry (tuning in, finding info, sorting out).
Start the exhibition journal in Weebly; and do the PYP attitudes assessment.

	Week 2
21 – 25 January 2013
	1st Assessment task
Present the results of the research for the 1st assessment task (going further, reflection, action). Do the first assessment for the Learner Profiles and skills.

	Week 3
28 Jan – 1 Feb 2013
	The 2nd – 3rd inquiry and the assessment tasks
Continued from the 1st inquiry, students plan for the next inquiry including the assessment tasks. 
Following the same inquiry phases, students will do the research for the 2nd – 3rd inquiry and present the results of the research for the assessment tasks.
Start planning for the summative task.

	Week 4
4 – 8 Feb 2013
	

	Week 5
11 – 15 Feb 2013
	

	Week 6
18 – 22 Feb 2013
	Summative Task
Together with the TIC, students finalize the planning for the summative task including the criteria. Then, students do the summative task process – incl.  Preparing the materials, making prototypes, trials etc. 
On week 7, students are finalizing the documents of their whole learning. They also need to finalize the planning of their presentation and display stands for the Exhibition day.

	Week 7
24 – 28 Feb 2013
	

	Week 8
4 – 8 March 2013
	Rehearsal time
During this week, students will be practicing for their presentations, preparing and finishing the group Exhibition booths. Other year level and probably other schools will come as guests/ audience for the rehearsal of the Exhibition day including the opening program and presentation.

	Saturday, 
9 March 2013 
	EXHIBITION DAY 



Exhibition Student Weekly Planning (Week 1 – 3)
	Week 1
14 – 18 January 2013
What needs to be completed?
	Who is in charge?
	status
	Week 2
21 – 25 January 2013
What needs to be completed?
	Who is in charge?
	status
	Week 3
28 Jan – 1 Feb 2013
What needs to be completed?
	Who is in charge?
	status
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Exhibition Student Weekly Planning (Week 4 – 6)
	Week 4
4 – 8 Feb 2013
What needs to be completed?
	Who is in charge?
	status
	Week 5
11 – 15 Feb 2013
What needs to be completed?
	Who is in charge?
	status
	Week 6
18 – 22 Feb 2013
What needs to be completed?
	Who is in charge?
	status
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Exhibition Student Weekly Planning (Week 7 – 8)
	Week 7
24 – 28 Feb 2013
What needs to be completed?
	Who is in charge?
	status
	Week 8
4 – 8 March 2013
What needs to be completed?
	Who is in charge?
	status
	What needs to be completed?
	Who is in charge?
	status
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